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Cost for this Phase: $ 970,000  

Funding Sources: Revenue Bond 

Project Manager: Tim Jahn 

Contractor: C.F. McDonald Electric, Inc. 

Consultant: Frank J Dillard & Assoc., Inc. 

Project Description: 
New stationary generators and switch gear to provide reliable back-up electric service to 
both wastewater treatment plants. These generators would provide emergency power to 
critical equipment and allow for partial treatment of wastewater flows. PER completed in 
FY2007 (WW0707) 

Justification: 

Updates: December 2008-These facilities treat all the wastewater for the City and in the 

event of an extended power loss, keeping some treatment capabilities would be critical in 

maintaining sanitary conditions. These are recommendations following hurricane Rita 

preparation, evaluation, and recommendations of a facility-wide Vulnerability Assessment 

conducted in fiscal year 2004.   

 
March 2009 – The engineering design contract with Frank J. Dillard and Associates, Inc. 

(FJDA)was approved by City Council 01/06/09.  A kickoff meeting was held 01/15/09.  

FJDA is currently underway with field reconnaissance and field data collection.  Design of 



the generators will begin once the minimum loading requirements for each facility is 

determined and agreed to by the City. 

June 2009 – Progress meeting held 5/27/09 to provide updates of field investigation and 

minimum loading requirements.  Brazos River Authority staff (WWTP operators) were at 

meeting with City staff to agree to load requirements for both emergency loads and normal 

loads.  Design of the generators for both WWTPs is expected to begin once City staff agree 

to load requirements.  Add alternates will be included in the design bid package to allow 

flexibility in selection options to control costs. 

July 2009 – Progress meeting held 7/02/09.  Decision made to move forward with 

preparation of invitation for bid to purchase WWTP generators prior to installation.  This 

will allow the City to take advantage of lower prices, reduce contractor markup, and get 

ahead of led time to order generators.  Draft technical specifications submitted to be 

included in invitation for bid. 

August 2009 – Progress meeting held 08/04/09.  Comments to technical specifications 

provided to Frank Dillard.  Bit tabulation sheet will be prepared by Frank Dillard to be 

included with technical specifications to purchase the generators prior to installation.  

Advertising and Bid opening for purchase of generators anticipated in September 2009. 

September 2009 – bids were received September 17 for purchase of generators.  Apparent 

low bidder is Cummins South Plains.  Bids received were about 60% of Engineer’s probable 

cost estimate.  Next steps will include getting approval from council to approve purchase of 

generators and prepare Invitation for Bid for installation.  Construction drawings are 

expected to be completed in October for bidding. 

October 2009 – City council approved purchase of three generators on October 20, 2009.  

90% construction drawings submitted for City staff review.  Draft technical specs and front 

end construction documents submitted October 29 and are in review by City staff.  Next 

steps will include completing construction drawings and specifications for bid 

advertisement expected in November.   

November 2009 – Advertisement for bid approved and advertised on 11/18/09 and 

11/25/09.  Pre-bid meeting scheduled 12/02/09 with bid opening scheduled 12/10/09 

unless amended by addenda.   

December 2009 – Six bids were received on 12/10/09.  Recommended lowest responsible 

bidder is C.F. McDonald Electric, Inc. for a total bid of $968,469.  City council expected to 

award construction contract at the 01/05/10 council meeting.  Project is expected to be 

substantially completed within 180 days after notice to proceed. 

January 2010 – pre-construction meeting held 01/27/10.  Contractor has until July 2010 

for substantial completion.  Executed and conformed copies of construction documents 

distributed and Notice to Proceed issued. C.F. McDonaldn Electric, Inc. has until July 2010 

for substantial completion.  Progress meetings will be held once contractor mobilized in 2 

to three weeks. 

 



 

 

 


